



# MMA Schedule

The Gantt chart illustrates the progression of MMA activities over a 14-year period (FY 2000 to FY 2013). The timeline is marked by a vertical blue line representing the fiscal year boundaries. Various milestones and phases are plotted using different symbols (triangles, circles, squares) and horizontal bars.

**Milestones:**

- MS-0:** Indicated by an upward-pointing triangle at the start of the timeline.
- CAD DR:** Indicated by an upward-pointing triangle.
- MS-B:** Indicated by an upward-pointing triangle.
- DRR:** Indicated by an upward-pointing triangle.
- MS-C:** Indicated by an upward-pointing triangle.
- Targetted IOC:** Indicated by an upward-pointing triangle at the end of the timeline.

**Contract Awards...**: Indicated by a black circle.

**Concept Exploration (CE):** Indicated by a downward-pointing triangle followed by a horizontal bar spanning approximately FY 2000-2001.

**Component Advanced Development (CAD):** Indicated by a downward-pointing triangle followed by a horizontal bar spanning approximately FY 2001-2002.

**Industry Phase I:** Indicated by a downward-pointing triangle followed by a horizontal bar spanning approximately FY 2002-2003.

**Industry Phase II:** Indicated by a downward-pointing triangle followed by a horizontal bar spanning approximately FY 2003-2004.

**System Development and Demonstration (SDD Phase):** Indicated by a downward-pointing triangle followed by a long horizontal bar spanning approximately FY 2004-2009.

**Sys Integration:** Indicated by a diamond symbol.

**Sys Demonstration:** Indicated by a diamond symbol.

**Test & Evaluation:**

- OA:** Indicated by a small square.
- Combined DT/OT:** Indicated by a grey rectangular bar starting in FY 2009.
- IOT&E:** Indicated by a grey rectangular bar starting in FY 2010.

**Live Fire Test and Evaluation (LFT&E):** Indicated by a grey rectangular bar starting in FY 2009.

**Production and Deployment (P&D Phase):** Indicated by a grey rectangular bar starting in FY 2011.